COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2016

ESTI MATE SUMVARY 21:27:20
CONTI D: C20846 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN. 20846-BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 82.0 DAYS TI ME ALLOW 115 WORK DAYS
C- 470 RESURFACING S. ROONEY RD TO KEN CARYL PERCENT TI ME: 71. 30 ORI G TI ME ALLOW 115 WORK DAYS

PRQJECT NO STU4701- 129

C- 470 RESURFACING S. ROONEY RD TO KEN CARYL

NAME OF ROAD:
PRQJECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 10/ 01/ 2016 DATE TI ME STARTED 05/17/2016
14802 W 44th AVE. DATE LET 03/ 24/ 2016 DATE WORK BEGAN 06/ 20/ 2016
DATE AWARDED 04/ 07/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 27/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 05/17/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJIECT AMI:  $ 8,696, 392. 28 PARTI Ol PATI NG $ 6, 815, 929. 68 $ 1, 040, 060. 06
AWARD PRQIECT AMT: $  8,257,814. 79 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 78. 38% TOTAL EARNI NGS 6, 815, 929. 68 1,040, 060. 06
FUNDS AVAI LABLE: $  1,880,462.60 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 6, 815, 929. 68 1, 040, 060. 06
TOTAL CLAI MS: $ 0.00 RETAI NAGE -123,867.22 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 6, 692, 062. 46 1, 040, 060. 06

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 6, 692, 062. 46 1, 040, 060. 06

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE $  1,040,060.06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20846

PCN: 20846-BI D

PRQJECT: STU4701- 129

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator

0010 202-00220

Renoval of Asphalt Mat

0015 202-00240

0020 202-00810

*Renoval of G ound Sign

0025 202-00821

*Renoval of Sign Panel

0030 202-01000

*Renoval of Fence

0035 203-01500

Bl adi ng

0040 203-01594

Conbi nati on Loader

0045 203-01597

Pot hol i ng

0050 207-00205

Topsoi |

0055 208-00002 *Erosion Log Type 1 (12 Inch)

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

650. 000
EACH
5. 39000
50. 000
SY
14. 97000
408, 450. 000
SY
1. 87000
19. 000
EACH
37. 73000
3. 000
EACH
26. 95000
2,880. 000
LF
1. 06000
10. 000
HOUR
147. 91000
10. 000
HOUR
120. 95000
15. 000
HOUR
377. 34000
10. 000
CcY
107. 81000
900. 000
LF

6. 47000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

85. 000
0. 000
85. 000

0. 000
0. 000
0. 000

389, 991. 000
18, 459. 000
408, 450. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
8. 000
8. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 04/ 2016

21: 27: 20
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
458. 15
0. 00
0. 00
34, 518. 33
763, 801. 50
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
3,018.72
3,018.72
0. 00
0. 00
0. 00
0. 00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20846-BI D ESTI MATE RUN 10/ 04/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0009 21:27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00035 *Aggr egat e Bag 844. 000 844. 000
LF 0. 000 0. 00
11. 10000 844. 000 9, 368. 40
0065 208- 00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 156. 23000 0. 000 0. 00
0070 208- 00052 *StormDrain Inlet Protection (Type I1) 0. 000 0. 000
LF 0. 000 0. 00
62. 37000 0. 000 0. 00
0075 208- 00103 *Renoval and Disposal of Sedinent (Labor) 25. 000 7.000
HOUR 0. 000 0. 00
113. 20000 7.000 792. 40
0080 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
237.19000 0. 000 0. 00
0085 208-00106 *Sweepi ng (Sedi nent Renoval ) 40. 000 6. 000
HOUR 0. 000 0. 00
188. 67000 6. 000 1,132.02
0090 208- 00205 *Erosi on Control Supervisor 210. 000 32.000
HOUR 0. 000 0. 00
231. 79000 32. 000 7,417.28
0095 212-00006 *Seeding (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 865. 14000 0. 000 0. 00
0100 212-00032 *Soi | Condi tioning 1. 000 0. 000
ACRE 0. 000 0. 00
5, 994. 32000 0. 000 0. 00
0105 213-00003 *Mul ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
3, 757. 23000 0. 000 0. 00
0110 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
18. 54000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20846-BI D ESTI MATE RUN 10/ 04/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0009 21:27: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
5, 390. 00000 0. 000 0. 00
0120 240- 00000 *WIdlife Biologist 135. 000 135. 000
HOUR 0. 000 0. 00
91. 64000 135. 000 12,371. 40
0125 240-00010 *Renoval of Nests 2.000 2.000
HOUR 0. 000 0. 00
301. 87000 2.000 603. 74
0130 304- 06008 Aggregate Base Course (O ass 6) (Special) 2, 500. 000 1,117.800
CY 0. 000 0. 00
58. 90000 1,117. 800 65, 838. 42
0135 403-00720 Hot M x Asphalt (Patching) (Asphalt) 47.180 20. 000
TON 27.180 4,451. 27
163. 77000 47. 180 7,726.67
0140 403-00800 Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
527. 76000 0. 000 0. 00
0145 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 40, 180. 290 34,911. 170
TON 5,269. 120 420, 212. 32
79. 75000 40, 180. 290 3,204, 378. 13
0150 403-34841 *Hot M x Asphalt (G ading SX) (100) (PG 64-22) 20, 361. 260 20, 361. 260
TON 0. 000 0. 00
62. 66000 20, 361. 260 1, 275, 836. 55
0155 403-34871  *Hot M x Asphalt (Grading SX) (100) (PG 76-28) 8, 000. 000 0. 000
TON 3, 544. 090 245, 888. 96
69. 38000 3, 544. 090 245, 888. 96
0160 411-10255 Enul si fied Asphalt (Sl ow Setting) 41, 633. 000 27,797. 800
GAL 6, 798. 800 31, 546. 43
4. 64000 34, 596. 600 160, 528. 22
0165 607-00005 *End Post 35. 000 0. 000
EACH 0. 000 0. 00
334. 22000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20846-BI D ESTI MATE RUN 10/ 04/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0009 21:27: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 607-00010 *Corner and Line Brace Post 18. 000 0. 000
EACH 0. 000 0.00
388. 12000 0. 000 0.00
0175 607-11350 *Fence Deer 7,863. 000 0. 000
LF 0. 000 0. 00
10. 24000 0. 000 0. 00
0180 607-60002 *Gane Ranp 15. 000 0. 000
EACH 0. 000 0.00
8, 085. 86000 0. 000 0. 00
0185 612-00001  *Delineator (Type I) 300. 000 0. 000
EACH 0. 000 0.00
24. 80000 0. 000 0. 00
0190 612-00002  *Delineator (Type I1) 150. 000 0. 000
EACH 0. 000 0.00
25. 87000 0. 000 0. 00
0195 612-00003  *Delineator (Type I11) 200. 000 0. 000
EACH 0. 000 0. 00
26. 95000 0. 000 0. 00
0200 613- 00206 *2 Inch BElectrical Conduit (Bored) 360. 000 0. 000
LF 0. 000 0. 00
52. 83000 0. 000 0. 00
0205 613-01200 *2 Inch BElectrical Conduit (Plastic) 60. 000 0. 000
LF 0. 000 0. 00
39. 89000 0. 000 0. 00
0210 613-07000 *Pul | Box (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1,417. 72000 0. 000 0. 00
0215 613-07001 *Type One Pull Box 2.000 0. 000
EACH 0. 000 0. 00
1, 266. 79000 0. 000 0. 00
0220 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
9, 433. 51000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20846-BI D ESTI MATE RUN 10/ 04/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0009 21:27: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 613-32350 *Light Standard Steel (35 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 045. 58000 0. 000 0. 00
0230 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
2,409. 59000 0. 000 0. 00
0235 614-00011 *Sign Panel (Qass I) 81. 000 0. 000
SF 0. 000 0. 00
16. 17000 0. 000 0. 00
0240 614-00012 *Sign Panel (Cass I1) 260. 000 0. 000
SF 0. 000 0. 00
23.72000 0. 000 0. 00
0245 614-00013 *Sign Panel (Cass I11) 68. 000 0. 000
SF 0. 000 0. 00
32. 34000 0. 000 0. 00
0250 614-01583  *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 25. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
431. 25000 0. 000 0. 00
0255 614- 72875 *Loop Detector Wre 728. 000 0. 000
LF 0. 000 0. 00
4. 85000 0. 000 0. 00
0260 614-72878 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 2. 000 0. 000
4 Ch
( EACH 0. 000 0. 00
1, 094. 29000 0. 000 0. 00
0265 614-72887 *M crowave Vehicle Radar Detector 1. 000 0. 000
EACH 0. 000 0. 00
12, 613. 95000 0. 000 0. 00
0270 625- 00000 *Construction Surveying 1. 000 0. 668
LS 0. 167 4,051. 02
24, 257. 59000 0. 835 20, 255. 09
0275 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
183, 250. 00000 1. 000 183, 250. 00



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 20846- BI D ESTI MATE RUN 10/ 04/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0009 21:27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 626-01104 *Public Information Services (Tier 1V) 1. 000 0. 668
LS 0. 167 1, 837.00
11, 000. 00000 0. 835 9, 185. 00
0285 627-00008 *Modi fi ed Epoxy Pavenent Marking 518. 000 0. 000
GAL 0. 000 0. 00
106. 19000 0. 000 0. 00
0290 627-00011 *Pavenment Marking Paint (Waterborne) 2, 885. 800 2,448. 800
GAL 437. 000 20, 141. 33
46. 09000 2, 885. 800 133, 006. 52
0295 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 19, 751. 000 0. 000
SF 5,297. 000 63, 669. 94
12. 02000 5,297. 000 63, 669. 94
0300 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 123. 000 0. 000
SF 0. 000 0. 00
21.56000 0. 000 0. 00
0305 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 130. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 94000 0. 000 0. 00
0310 630-00000  *Fl aggi ng 1, 000. 000 725. 250
HOUR 117. 250 3,159. 89
26. 95000 842.500 22,705. 38
0315 630-00003  *Uniformed Traffic Control 1, 732. 250 1,234.250
HOUR 498. 000 37,584. 06
75. 47000 1, 732. 250 130, 732.91
0320 630- 00006 *Uni formed Traffic Control 1, 732. 250 1, 234. 250
HOUR 498. 000 6, 444.12
12. 94000 1, 732. 250 22,415. 32
0325 630-00007  *Traffic Control Inspection 50. 000 32.000
DAY 12. 000 1,293.72
107. 81000 44. 000 4,743. 64
0330 630-00012  *Traffic Control Management 115. 000 64. 000
DAY 23. 000 19, 837. 27
862. 49000 87. 000 75, 036. 63



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20846- BI D ESTI MATE RUN 10/ 04/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0009 21:27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
64. 69000 0. 000 0. 00
0340 630-80341 *Construction Traffic Sign (Panel Size A) 53. 000 26.500
EACH 21. 200 1,371.43
64. 69000 47.700 3,085.71
0345 630-80342 *Construction Traffic Sign (Panel Size B) 113. 000 56. 500
EACH 45. 200 2,923.99
64. 69000 101. 700 6,578. 97
0350 630-80343 *Construction Traffic Sign (Panel Size C 25. 000 12. 500
EACH 10. 000 539. 10
53. 91000 22.500 1,212.97
0355 630- 80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 800 4,312. 46
5, 390. 57000 1. 800 9, 703. 03
0360 630- 80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 1. 200 1,293.73
1, 078. 11000 2.700 2,910. 90
0365 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 20. 000
EACH 16. 000 1, 035. 04
64. 69000 36. 000 2,328.84
0370 630-80380 *Traffic Cone 400. 000 200. 000
EACH 160. 000 1,724.80
10. 78000 360. 000 3, 880. 80
0375 630-85041 *Mobi | e Attenuator 100. 000 0. 000
DAY 0. 000 0. 00
323. 40000 0. 000 0. 00
0380 700-70010 F/ A M nor Contract Revisions 244, 880. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20846- Bl D ESTI MATE RUN 10/ 04/ 2016
PRQIECT: STU4701- 129 ESTI MATE NO 0009 21:27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 700-70012 F/ A Asphalt Pavenent |ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 4, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70018 F/ A Roadway Snoot hness | ncentive 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70021 F/ A On- The-Job Trai nee 4, 800. 000 866. 000
HOUR 0. 000 0. 00
1. 00000 866. 000 866. 00
0415 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 202-00895 Rem of |npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
1, 115. 56000 0. 000 0. 00
0510 614-85130 I npact Atten (Quadguard 11) 0. 000 0. 000
EACH 0. 000 0. 00
29, 004. 44000 0. 000 0. 00

CAT NOO0300

0425 202-00495

STRUCTURES

*Renoval of Portions of Present Structure

CAT 0200

1. 000

20, 380. 00000

0.
0.
0.

CURRENT AMI $ 8,115,687.81 %

000
000
000

910, 854.93$ 6, 454, 728. 22



CONTI D C20846 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 20846-BI D ESTI MATE RUN 10/ 04/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO 0009 21:27: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0430 202-00504 *Removal of Expansion Device 300. 000 201. 000
LF 96. 000 20, 285. 76
211. 31000 297. 000 62, 759. 07
0435 202-01170 *Renoval of CQuardrail Type 7 32. 000 0. 000
LF 0. 000 0. 00
29.11000 0. 000 0. 00
0440 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 600. 000 0. 000
LF 76. 000 22,122.84
291. 09000 76. 000 22,122.84
0445 518-01004 *Bridge Expansion Device (0-4 Inch) 300. 000 201. 000
LF 96. 000 37,053. 12
385. 97000 297. 000 114, 633. 09
0450 518-01250 *Bri dge Expansion Cover Plate 8. 000 0. 000
LF 0. 000 0. 00
1, 215. 04000 0. 000 0. 00
0455 518- 03000 *Sawi ng and Seal i ng Bridge Joint 732.000 0. 000
LF 262. 000 5, 365. 76
20. 48000 262. 000 5, 365. 76
0460 601- 03041 *Concrete Cass D (Bridge) (Special) 37.900 21.300
cY 16. 600 36, 240. 79
2,183. 18000 37.900 82,742.52
0465 601-06150 *Concrete (Patching) 37.000 0. 000
SF 0. 000 0. 00
341. 76000 0. 000 0. 00
0470 602-00020  *Reinforcing Steel (Epoxy Coated) 2, 350. 000 1, 068. 000
LB 1, 282. 000 4, 140. 86
3.23000 2, 350. 000 7,590. 50
0475 606-00716 *Quardrail Type 7 (Style CA) (Special) 29. 000 0. 000
LF 0. 000 0. 00
364. 40000 0. 000 0. 00
0480 606-00720 *Quardrail Type 7 (Style CC 3. 000 0. 000
LF 0. 000 0. 00
436. 64000 0. 000 0. 00



CONTI D: C20846 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 20846-BI D ESTI MATE RUN 10/ 04/ 2016
PRQJECT: STU4701- 129 ESTI MATE NO. 0009 21:27:20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0500 900- 00007 Added Item (Each)/ Drill and Epoxy Rebar 120. 000 0. 000
EACH 120. 000 3,996. 00
33. 30000 120. 000 3, 996. 00
CAT 0300 CURRENT AMI  $ 518,712.86 $ 129,205.13$% 299, 209.78
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0485 620- 00005 Field Ofice (Special) 1. 000 1.000
EACH 0. 000 0. 00
30, 726. 28000 1.000 30, 726. 28
0490 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 570. 05000 1.000 28, 570. 05
0495 620- 00020 Sanitary Facility 2. 000 2. 000
EACH 0. 000 0. 00
1, 347. 64000 2. 000 2,695. 28
CAT 0400 CURRENT AMI  $ 61,991.61%$ 0.00% 61,991. 61

PRQJIECT TOTAL CURRENT AMI $ 8,696,392.28$ 1,040,060.06$ 6,815, 929. 61



